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WC 1211 AsWC 1211 Ashburton Reservoir Tanks
A1010 Tank Design
A1005 Site Prep Design
A1000 30% Design
A1001 60% Design
A1002 90% Design
A1003 Design Completion
A1020 Construction NTP
A1021 Site Prep
A1025 Shutdown
A1022 Tank Construction

WC 1173 GUWC 1173 GUILFORD RESERVOIR IMPROVEMENTS
A1147 Construction (No shut-down By-Pass)

WC 1204 DrWC 1204 Druid Water Tanks
A1030 30% Design
A1031 60% Design
A1032 90% Design
A1033 Design Completion
A1034 Construction NTP
A1040 WC 1204 Druid Tanks Construction(No Shut-downs)

ASHBURTOASHBURTON PUMPING STATION
A1144 Design
A1146 Construction
A1145 Shutdown (Partial)

Cromwell WaCromwell Water Pumping Station Improvements
A1124 Station Out of Service (Tunnel Repairs, Electrical Installation) shutdow
A1125 Station In Service (Site Preparation/Bldg Construction)
A1126 Station Out of Service (Pumps/Piping Replacement) Shutdown
A1127 Station In Service (Project Completion)

Guilford WatGuilford Water Pumping Station Rehabilitation
A1080 Temporary Sodium Hypochlorite Feed Equipment Install.
A1090 Construction Phase 1
A1093 Partial Shutdown
A1094 Construction Phase 3
A1092 Construction Phase 2
A1096 Construction Phase 4
A1110 Construction Phase 5

VERNON PUVERNON PUMPING STATION
A1148 Design
A1151 Construction
A1150 Shutdown

Tank Design
Site Prep Design

30% Design
60% Design

90% Design
Design Completion

Construction NTP
Site Prep

Shutdown
Tank Construction

Construction (No shut-down By-Pass)

30% Design
60% Design

90% Design
Design Completion

Construction NTP
WC 1204 Druid Tanks Construction(No Shut-downs)

Design
Construction
Shutdown (Partial)

Station Out of Service (Tunnel Repairs, Electrical Installatio
Station In Service (Site Preparation/Bl

Station Out of Service (Pumps/P
Station In Service (P

Temporary Sodium Hypochlorite Feed Equipment Install.
Construction Phase 1

Partial Shutdown
Construction Phase 3
Construction Phase 2

Construction Phase 4
Construction Phase 5

Design
Construction
Shutdown
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Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone

1


